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REPORT SUMMARY 
 
Scope of Project:   
 
1. Purpose of Report 

This report presents a conceptual overview of a project to replace bridge decks on 
I-15, from Spanish Fork to Santaquin. These bridges are located in Region 3 on 
mainline I-15. This report is intended to convey the need, scope, schedule, budget, 
safety, and quality control process for the project. 

 
2. Project Information 
  Region:   3    Route No.:  I-15, Region 3 Date:  October 2005 

Project Name: Bridge Deck Replacements, I-15, Spanish Fork to Santaquin 
R.P.:    244.7 to 256.8 
Project Number:   PIN:   CID:      
Project Design:  Bridge: UDOT Structures Division; Region 3 Pre-

Construction 
Project Mgr:   John Clarkson #(801) 222-3411 
     

3. Plan:  
 At this time there is a Preliminary EIS study in progress on Interstate 15 from 

10600 South to Santaquin Main Street.  Coordination with the finding of this 
study will have to be taken into consideration before design begins. 

 
4. Work items to be completed:  

• Remove and Replace Concrete Deck 
• Beam End Repairs 
• Column Repairs  
• Abutment Backwall Repairs 
• Bentcap Repairs 
• Structural Steel Spot Cleaning and Overcoat 
 

5. Work items to be deferred:  
            Roadway and safety items beyond what is related to the bridge repairs will not be 

included, this includes approach guardrail, and barrier standards. 
 
6. Design Exceptions: 

There is expected to bridge design exceptions required on the horizontal and 
vertical geometry, & shoulder widths.. 
 

7. Maintenance Considerations: 
Region 3 Maintenance Station 3424 should be included in the concept 
development.  
 

8. Construction Considerations: 



Limitations of Operations, Incentives, A+B and other specifications should be 
considered when demolishing and replacing the bridge deck. It is recommended 
that work be done during off peak, nights, and weekends. Prefabricated deck 
panels should be evaluated based on similar bridge layouts through this area of 
Interstate 15. 
 

9. Risk Analysis:    (None anticipated at this time) 
 
 
 
10. Development Process:    

  New or Major Reconstruction      x         
Rehabilitation                      
Preservation                

    
Schedule of Project:  
 

To get the best quality and bid prices, it is expected that this project be advertised 
no later than April 31, 2009. Design should take no longer than one month. 
Construction should be completed in summer season. A tentative schedule is:  

  
1. Begin Design Phase       SPRING   2008 
2. Advertisement Date    FALL     2009 
3. Begin of Construction      SPRING   2009 
4. Completion of Construction     SUMMER/FALL 2009 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Budget of Project:   
 
1. Funding Source:     FY 2009 BR Funds & FY10 BF Funds in 

Conjunction with Possible IM Funds 
2. Amount Programmed:  $ 23,500,000 
3.  Cost Estimate: $ 7,000,000 
 The scope of this bridge project is to replace both bridge decks.  
 
 
 

 
 
 
 
 
 
 

NORTH BOUND BRIDGES       
Item Quantity Unit   
1F-104; 1.5 Miles SW Spanish Fork 
Interchange       
Deck Replacement w/ Approach Slabs 
(w/sleeper Slabs) 9753 SF   
Beam Repair (Epoxy Injection) 2 EA   
Bent Cap Repair 2 EA   
Pedestal Repair 4 EA   
Column Repair 3 EA   
        
1F-103; 1.7 Miles SW Spanish Fork 
Interchange       
Deck Replacement w/ Approach Slabs 
(w/sleeper Slabs) 9753 SF   
Bent Cap Repair (Epoxy Injection) 2 EA   
Beam End Repair (Epoxy Injection) 5 EA   
        
1F-102; 2.1 Miles SW of Spanish Fork 
Interchange       
Deck Replacement w/ Approach Slabs 
(w/sleeper Slabs) 5741 SF   
        
        
Project Total     $7,500,000  
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